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Tanya,

Attached is the monthly progress report for April. Please let me know if you have any
questions.

Thanks,
Suzy

Sent from my iPhone
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£ ARCADIS

Infrastructure - Water - Environment - Buildings

Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, NY 10007-1866

Subject:

Monthly Progress Report — April 2015
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48.
of the Administrative Settlement Agreement and Order on Consent (Agreement)
between the United States Environmental Protection Agency (USEPA), and Chevron
Environmental Management Company for itself and on behalf of Kewanee Industries,
Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively,
"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was
entered on September 30, 2005. The reporting period for this progress report is April
2015. The progress report was prepared by ARCADIS on behalf of the Settling
Parties.

1. Activities Performed During the Reporting Period
During this reporting period, the Settling Parties conducted the following RI activities:

e Submitted a field change request (FCR-05) for monitoring well location
modifications to USEPA on April 1, 2015.

¢ Received email approval of FCR-05 from USEPA for monitoring well location
modifications on April 2, 2015.

e Participated in a conference call with USFWS on April 3, 2015 to discuss work in
potential bog turtle habitat.

e Continued installation and development of monitoring wells as part of the Phase
Il Data Gaps SAP field work.
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e Received email confirmation from USEPA on April 6, 2015 that the refined risk
characterization for the Baseline Ecological Risk Assessment could be finalized
after the data gaps sampling work has been completed.

e Received comments on additional soil and sediment delineation sample locations
from USEPA on April 6, 2015.

e Received additional questions from USFWS regarding monitoring well installation
methods on April 13, 2015.

e Provided additional information on monitoring well installation methods to
USFWS on April 14, 2015.

e Submitted a field change request (FCR-06) for monitoring well location
modifications to USEPA on April 22, 2015.

e Submitted the Data Gaps Phase | data validation reports and electronic data
deliverable (EDD) to USEPA on April 22, 2015.

e Received email approval of FCR-06 from USEPA for monitoring well location
modifications on April 27, 2015.

e Submitted the Data Gaps Sampling and Analysis Plan (SAP) Addendum to
USEPA on April 29, 2015.

e Submitted the Data Gaps Quality Assurance Project Plan (QAPP) Addendum to
USEPA on April 29, 2015.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities:

e Conduct monthly inspections of the drum storage area located adjacent to the
Drum Area and conduct maintenance activities as necessary.

e Continue installation of proposed permanent monitoring wells as part of Phase |l
of the Data Gaps SAP. Conduct Phase Il groundwater sampling.

e Continue implementation of additional soil and sediment delineation sampling,
pending approval of the Data Gaps SAP and QAPP addendums.
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e Coordinate with the laboratory on sample analysis and sample receipt.

e Review and validate analytical results from the Data Gaps SAP Phase I
groundwater sampling and additional soil and sediment delineation sampling.

3. Problems or Schedule Delays
There were no problems or schedule delays during this reporting period.

The next monthly progress report will be submitted to the USEPA on or before June
15, 2015.

Please contact me at 609.366.9006 if you have questions or comments on this
monthly progress report.

Sincerely,

ARCADIS U.S,, Inc.

John L. Persico, P.G.
Principal Geologist

Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq., Chevron U.S.A. Inc.

Richard T. Hughes, Esq., Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Irvin Freilich, Esq., Gibbons P.C.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esg., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department

Suzanne J. Walls, ARCADIS
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Ms. Tanya Mitchell
May 15, 2015

Page:
3/3










